Waste Management'’s Albany Transfer Station

Virtual Status Update

As of April 27, 2021
Activity | Meeting | Public Determination | Additional SEQR Close of Certification of Decision on
Notice | Information | of Public Review Comment Public permit issuance
Mailing | Meeting Completeness | Meeting(s) Period Participation Plan
Implementation
and Completion
Proposed April 12, TBD TBD TBD (if TBD TBD TBD TBD
Date 2021 Required)
Date April 12,
Carried 2021
Out
Notes (min 15 Meeting By NYSDEC If Required by By NYSDEC | (min. 35 days By Consultant- By NYSDEC
days originally NYSDEC from date of Applicant,
prior to scheduled mailing of public | Submitted to
public for April 29, meeting notice; NYSDEC
meeting) 2021 15 days from
POSTPONED date of meeting)
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